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IM-215-9(117)20                 I-215; 2100 South to North Temple 6 $44,510.00AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $2,225.50 $42,284.50 02/21/2006

IM-NH-STP-15-3(28)112           I-15; MP 112.3 to MP 120.7 5 $35,527.01 $1,776.35 $33,750.66 02/14/2006

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   15 $2,050,378.61AMES CONSTRUCTION, INC. $102,518.93 $1,947,859.68 02/09/2006

STP-0040(35)150                 US-40, NAPLES ONE MILE EASTERLY 5 $15,040.70BURDICK PAVING ($92,836.89) $15,040.70 02/08/2006

STP-0040(54)151                 US-40; 3500 SOUTH NAPLES 1 $93,104.65 $4,655.23 $88,449.42 02/14/2006

SP-0235(1)1                     SR-235 AT 2000 NORTH, NORTH ODGEN                           2 $10,779.90CACHE VALLEY ELECTRIC COMPANY ($3,673.38) $10,779.90 02/27/2006

STP-0190(1)0                    SR-190 at I-215 / 3000 East 3 $0.00 ($9,397.10) $0.00 02/08/2006

HPP-3462(1)3                    NORTH OGDEN DIVIDE ROAD 12 $2,170.60COP CONSTRUCTION LLC ($18,550.50) $2,170.60 02/07/2006

SP-9999(688)                    Bridge Preservation Deck Form Removal 5 $1,956.55EDWARD KRAEMER & SONS INC ($13,465.09) $1,956.55 02/06/2006

BRF-0023(5)19                   SR-23, EAST EDGE OF NEWTON & SR-30; 2.3 MILES WEST OF WYOMING STATE LINE5 $7,140.73FLARE CONSTRUCTION, INC. & SUBSIDIARY ($31,821.15) $7,140.73 02/07/2006

BRF-0102(3)17                   SR-102; OVER CORINNE CANAL AT HAWS CORNER                   3 $20,010.70 $1,000.54 $19,010.16 02/16/2006

BRF-0137(5)2                    Structure E-790 2 Mi East of Gunnison 2 $27,301.08 $1,365.05 $25,936.03 02/27/2006

BRF-0137(5)2                    Structure E-790 2 Mi East of Gunnison 1 $147,005.45 $7,350.27 $139,655.18 02/09/2006

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         16 $85,694.94FREHNER CONSTRUCTION CO., INC. $4,284.75 $81,410.19 02/08/2006

SP-0089(92)312                  SR-89; MP 311.5 to MP 313 7 $600.00GENEVA ROCK PRODUCTS, INC. ($15,882.61) $600.00 02/08/2006

SP-15-7(167)288                 I-15; UTAH CO. LINE TO 10600 SOUTH                          20 $40,959.80 $0.00 $40,959.80 02/21/2006

SP-9999(734)                    SR-73; MP36-41, SR-265; MP2-5 3 $39,140.10 $1,957.01 $37,183.09 02/16/2006

ER-9999(825)                    Structures in R-4 OE-2384 OE-2392 C-333, C-374, D-673, F-3144 $139,892.00GERBER CONSTRUCTION, INC. $6,994.60 $132,897.40 02/21/2006

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 4 $441,333.20GRANITE CONSTRUCTION CO OF UT $22,066.66 $419,266.54 02/22/2006

NH-0040(43)117                  SR-40; BALLARD TO JENSEN 8 $91,992.09 ($230,032.20) $91,992.09 02/07/2006

SP-9999(751)                    Bridge Preservation I-15 Spaghetti Bowl 5 $0.00 ($25,825.82) $0.00 02/06/2006

SP-9999(756)                    I-15; UNIVERSITY PKWY & PLEASANT GROVE INTERCHANGE3 $0.00 ($7,383.79) $0.00 02/06/2006

SP-9999(680)                    TWO INTERSECTIONS IN REGION FOUR5 $29,182.25HAMILTON BROTHERS ELECTRIC, INC. $1,459.11 $27,723.14 02/22/2006

SP-9999(820)                    Traffic Signals in Region 4 SR-212 & SR-9 6 $11,573.00 $578.65 $10,994.35 02/22/2006

BRO-1670(3)0                    5 Mile Wash Notom Road 1 $115,069.84HARWARD AND REES $5,753.49 $109,316.35 02/01/2006

IM-70-3(43)107                  I-70 MP107.50 TO MP138.25, ROTOMILL / CHIP SEAL6 $4,332.45INTERMOUNTAIN SLURRY SEAL, INC. ($71,697.38) $4,332.45 02/16/2006

STP-9999(827)                   Various Locations in Uintah Basin 3 $147.47 ($13,663.06) $147.47 02/06/2006

SP-9999(699)                    Two Intersections In Region One 5 $533.13LIGHT SPEED CONSTRUCTION ($2,363.67) $533.13 02/16/2006

STP-LC35(126)                   EMIGRATION CANYON BIKE LANES                                4 $229,608.83MILLER PAVING, INC. $11,480.44 $218,128.39 02/13/2006

STP-1612(2)0                    Southmoore Cutoff Phase Two 1 $208,547.78NIELSON CONSTRUCTION $10,427.39 $198,120.39 02/07/2006

*BRF-0089(77)462                THREE BRIDGES, US-89 LOGAN CANYON7 $346,973.87RALPH L WADSWORTH CONSTR CO INC $17,348.69 $329,625.18 02/06/2006

*INH-IBRF-15-6(134)264          I-15 AT SR-75 INTERCHANGE (IRONTON)24 $25,368.85 $0.00 $25,368.85 02/02/2006

BRF-0006(25)159                 US-6 OVER UPRR WEST OF SANTAQUIN11 $5,189.66 $0.00 $5,189.66 02/27/2006
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BRF-0006(25)159                 US-6 OVER UPRR WEST OF SANTAQUIN10 $48,797.26RALPH L WADSWORTH CONSTR CO INC $0.00 $48,797.26 02/13/2006

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   27 $1,446,855.75 $72,342.79 $1,374,512.96 02/22/2006

SP-80-1(19)116                  MSE WALL REPAIR; 900 WEST 200 SOUTH, UNDER I-802 $0.00RESTRUCTION CORPORATION ($1,255.25) $0.00 02/08/2006

BHF-0279(5)2                    SR-279 Long Canyon Wash Structure E-13041 $173,135.50SKYVIEW EXCAVATION AND GRADING, INC. $8,656.78 $164,478.72 02/15/2006

HPP-0089(45)341                 US-89 & 200 NORTH, KAYSVILLE INTERCHANGE                    2 $164,680.00 $8,234.00 $156,446.00 02/07/2006

SP-0018(32)2                    SR-18; North of St. George 7 $2,060.00 $0.00 $2,060.00 02/02/2006

NH-0091(15)3                    SR-91: FROM SR-90 TO CACHE COUNTY LINE4 $379.40STAKER & PARSON COS DBA JACK B. PARSON C ($71,863.13) $379.40 02/02/2006

*IM-15-6(140)286                I-15; NORTH LEHI INTERCHANGE TO UTAH CO. LINE7 $1,383.55STAKER & PARSON COS DBA STAKER PAVING & ($64,881.27) $1,383.55 02/07/2006

IM-15-5(35)234                  I-15; MP 233.68 to MP 239.27 3 $0.00 ($10,514.98) $0.00 02/08/2006

PLHD-STP-0092(5)1               SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co.6 $47,577.42 ($85,436.00) $47,577.42 02/13/2006

SP-0036(14)56                   TOOELE TO MILLS JCT 24 $109,221.25 $0.00 $109,221.25 02/27/2006

SP-9999(678)                    SR-186, SR-68, SR-71, SR-73 9 $0.00 ($23,377.67) $0.00 02/27/2006

IM-NH-STP-15-2(48)54            I-15 Hamilton Fort North Cedar 4 $59,912.95STAKER & PARSON COS DBA WESTERN ROCK PRO ($117,725.47) $59,912.95 02/07/2006

SP-9999(728)                    SR-130 RP 34.24 TO RP 44.08 & SR-21, MP 89.36 TO  90.454 $8,795.40 $0.00 $8,795.40 02/14/2006

SP-15-2(14)75                   Bridge Preservation I-15 Parowan to SR-20 6 $845.00THE GATEWAY COMPANY $42.25 $802.75 02/02/2006

NH-0191(25)124                  US-191; MOAB MAIN STREET                                    2 $1,323,053.23W. W. CLYDE & CO $66,152.66 $1,256,900.57 02/09/2006

*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  31 $5,580.99WADSWORTH BROS CONST. CO. INC. $0.00 $5,580.99 02/22/2006

BHF-9999(322)                   BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-244 $14,774.76 $738.74 $14,036.02 02/27/2006

BRO-LC43(20)                    Brown's Canyon Road over Weber River 1 $75,730.00 $3,786.50 $71,943.50 02/13/2006

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)14 $2,738,494.48 $136,924.72 $2,601,569.76 02/16/2006

SP-15-8(34)342                  I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)1 $6,781,985.00WEBER COUNTY CONSTRUCTORS $339,099.25 $6,442,885.75 02/13/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 16 $534,398.31WESTERN QUALITY CONCRETE, INC. $26,719.92 $507,678.39 02/27/2006

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 15 $376,002.56 $18,800.13 $357,202.43 02/14/2006

STP-0198(1)166                  SR-198, PAYSON TO SPANISH FORK                              16 $46,178.10 ($56,882.79) $46,178.10 02/07/2006

STP-NH-0071(11)10               900 EAST; 6000 SOUTH TO 6300 SOUTH                          7 $573.97 ($24,684.44) $573.97 02/27/2006

Totals $17,346,739.72($108,473.24)$18,231,480.12
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